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RV N e Tl e »i¥. OF PUBLIC WORKS
ONTHLY ESTIMATE
P21 P 338 W W22 P 213

FOR THE MONTH OF  JuLY 2011

Date: July 19, 2011

CONTRACTOR: Oahu Plumbing & Sheet Metal, Ltd.

ADDRESS: P.0. Box 17010 i Contract No. 59425 [ ]
City, State ZIP: Honolulu, Hl 96817 DAGS Job No. 15-21-7374
PROJECT TITLE: HOAPILI HALE REPLACE AIR CONDITIONING CHILLER PLANT
CONTRACT

[ ] SUBMITTAL REGISTER [ | COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,263,949.00  |oUEMONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

{ I DALY REPORTS [ ] PAYROLL AFFIDAVITS

[MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ 1 CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $ 2,313.00 [ ] ALL SIGNATURES
Adjusted Contract Amount $ 1,266,262.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 8268% $ 1,045,011.35 100.00% $ 2,313.00 $ 1,047,324.35
Retained REDUCED| ] $ 31,598.73 $ 57.82 $ 31,656.55
Amount Subject to Payment $ 1,013,412.62 $ 2,255.18 $ 1,015,667.80
Payments to Date $ 773,130.19 $ 2,082.50 $ 775,212.69
Payments Now Due $ 240,282.43 $ 172.68 I $ 240,455.11 I o
Payment No. FINAL{ ] 7
Remarks:
1. Compuied and Checked by:

2. i certify that the ebova bill Is correct, jusL that payment has not besn received, and all payroft

/ / “aﬁidr-vih l:ve besn submitiad, are cwrent, or propar deductive exclusions have been made io
OLAV A syaw  FET e

3. Recommended: Project Inspacior o Engineer

OAHU PLUMBING & SHEET METAL, LTD.

| k /b\ S//{/// Name of Contractor
W« U':Z ’7"/’ @Mw ak n\"’i/‘ﬂm/l]

5. Approved; L4 Branch Chief or District Englneer By signature / Title:

MM-WWW“MWMWM Erlene N. Matsuyama; ‘frea surer
o,
dicd

. State Public Works Administrator




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2011

CONTRACTOR: Oahu Plumbing & Sheet Metal, Ltd. Contract No.: 59425
PROJECT TITLE: HOAPILI HALE REPLACE AIR CONDITIONING CHILLER = DAGS Job No.: 15-21-7374
o]
u CONTRACT]
(e} LICENSE BASIC CONTRACT COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT] TO DATE| CMPL %] RETAINED
QOahu Plumbing & Sheet MetajGeneral Contractor C-6325 $840,708| 606,472.45} 72.14% 5% 30,323.62 |A

SUB-|

CONTRACT]

LICENSE BASIC SUB-CONTRACT COMPL. %] RETN AMOUNT,

| |SUBCONTRACTOR TRADE NO. AMOUNT|] TO DATE| CMPL %) RETAINED
R&L Ohana Insulation 44,338.00 | 11,084.50] 75.00%] 10% 1,108.45
American Electric Electrical 141,246.00 | 84,747.60} 80.00%] 10% 8,474.76
Hawaii Energy System Controls 59,102.00 | 31,915.08] 74.00%} 10% 3,191.51
Diversified Machinery General Work 61,065.00 | 36,639.00} 90.00%} 10% 3,663.90
Chem Systems Misc. 13,638.00 | 10,330.11] 75.75%] 10% 1,033.01
Environmental Abatement [Misc. 26,220.00 | 23,598.00] 90.00%| 10% 2,359.80
Sky Painting Misc. 8,740.00 0.00] 0.00%] 10% 0.00
HTBC Services, Inc. Misc. 10,925.00 0.00] 0.00%]| 10% 0.00
QOahu Air Conditioning SeryMaintenance 57,967.00 0.00] 0.00%] 10% 0.00

Total Retained from Subs $423,241] $198,314.29 19,831.43 |B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) 31,598.73 |

(Maximum §% of first 50% of contract)

| certify that the above retentions are correct for this request.

Checked/Verified by:

OAHU PLUMBING & SHEET METAL, LTD.

Name of Contractor m

M Initial - Project Inspector or Engineer
N & July 18, 2011

By Signature Erlene N. Matsuyama; Tneasurer Date

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII |
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES VED At e
DIVISION OF PUBLIC WORKS el ‘

Monthly Payment Slip !
h" ‘ is \.4
PAYMENT NO.: 7 PROJECT TITLE: HOAPILI HALE - REPLACE AIR CONDITIONING CHILLER PLANT
BILLING MONTH: July-11 DAGS JOB NO.: 1 5-21-7374 CONTRACT NO.: 59425
CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD.
VENDOR CODE: 7429200
Original Contract Payment Suffix: 1
Suffix Eund Svmbol Amount Earned Retainage Amount Due
01 B808-813M $240,224.61 ($57.82) $240,282.43
Totals: $240,224.61 ($57.82) $240,282.43
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earped Retainage Amount Due
02 B08-813M $0.00 ($172.68) $172.68
Totals: ($172.68) $172.68
Grand Total: $240,224.61 ($230.50) $240,455.11
Kol CZ}aZL 8/1l/2oll
Veﬂﬂé By DATE

(This Section for Administrative Services Office Use Oniy)
Vendor Code 7429200

Cost Code 3A1

Suy Sl

ks lx

Voucher No.

Verified By




